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Item Title Detail

1 Key conversations ISMR met with ABF Engineer John Hamer regarding mockup updates.  Mr. 

Hamer stated that ABF was in error when stating on April 30th that the 

15mm fillet weld partial mockup had been successfully completed and that 

in fact two out of six partial mockup welds had cracked.  Mr. Hamer 

explained that there was still a workmanship issue and that they were still 

experiencing crater cracks.  Mr. Hamer also stated that ZPMC had not yet 

started practicing the peening process as proposed in their latest partial 

mockup procedure.  

Regarding the 89m mockup, Mr. Hamer stated that ZPMC was still 

installing struts on the 89m mockup and that they would expect to seek 

Caltrans approval of the installation by the end of this week.  Once 

approved, ZPMC would dismantle the struts and façade and cut out the 

35mm fillet welds and lug plates for the next partial mockup procedure and 

then turn the diaphragm to the vertical position for surveying.  

Regarding the 114m mockup, Mr. Hamer indicated that ZPMC was 

planning to fitup and drill holes for the interior corner splice plates today 

and that it would take one week to complete.
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